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Attn FRLockhart 

I DOE, RFO 

ADDITIONAL INFORMATION FOR EXTENSION REQUEST FOR OU 14 DRAFT RFVRl WORK PLAN - 
JEE-0326-92 

Ref G W Baughman Itr to F R Lockhart, Extension Request for OU 12,0U13, and OU 14 Draft 
RFlml Work Plans, April 21,1992 

In response to the above-referenced Environmental Protecton Agency (EPA) letter, EG&G would 
first like to make a revtscn The orgnal extenson request from EGLG was for Operable Unls (OUs) 
12,13 and 14 Work Plans While this request was being routed, we have been able to accelerate 
development of the OUsl2 and 13 Work Plans to meet the Interagency Agreement (IAG) deadlines 
Therefore, the following response to EPA's request for further rnformatlon IS only addressing OU 14 
whlch we have not been able to sufficiently accelerate, and whlch would still require an ext8nSIon 

The nature of all of EPA's questions center around the details of EGLG's contract award to develop 
the Work Plan A detailed chronology of the process for OU 14 is attached beginning with submlttal 
of the Statement of Work and purchase requisdlon package to EG&G Procurement on November 25, 
1992 This chronology documents EG&G's efforts to meet this milestone 

A COntracl to develop the Work Plan was awarded on Apnl24,1992 and work IS now underway 
However, this contract was awarded 21 working days before the IAG mlestone for submtttal to EPA 
and the Colorado Department of Health (CDH) This 1s not sufflcient time for development of the 
Work Plan, the DOE Plday review time, and revisms to the document before regulatory agency 
submittal EG8G reiterates the request for a schedule extension of SIX weeks moving the milestones 
to submrtta) of a draft report 10 EPA and CDH on Ju)Y 3,1992 and submmal of the final Work Plan on 
November 30, 1992 

I 1  

EGBG requests DOE discuss this issue wrth EPA and CDH as quickly as possible, and provide EG&G 
wdh timely direction on how to proceed Please call the EG&G Project Manager for OU 14, CLASSIFICATION 
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